TASKBOARD

Product Backlog	In Progress	Completed
User Story: Prepare & deliver the CareerCraft investor-style pitch Sprint 3 (14–18 July 2026) Finalise pitch deck slides (problem, market, business model, financials) Rehearse full pitch run-through and timing Prepare Q&A responses for the assessment panel Sprint 4 (21–24 July 2026) Incorporate panel feedback into Deliverable 2 Update MVP validation testing plan …	Researching market data and competitor platforms to strengthen Deliverable 2 Incorporating panel feedback into the next revision of the business plan	Pitch deck (16 slides) finalised and rehearsed Deliverable 2: Business & Marketing Plan submitted Investor-style pitch delivered to the panel by Lwandile (project presenter) at 14:30 on 15 July
User Story: Run MVP validation testing with real students		

WALKTHROUGH

1. What do we need to do to advance this piece of work?	Incorporate the panel's feedback into the next revision of the business plan; continue the market and competitor research started on 16–17 July to strengthen the evidence behind Deliverable 2.
2. Is anyone working on anything that is not on the board?	Sello has started experimenting with a Bubble.io prototype for the CV builder ahead of next sprint; Lerato is reaching out to university career centres about potential partnerships.
3. What do we need to finish as a team?	Consolidate this week's research into the next revision of Deliverable 2, debrief as a team on the presentation, and log lessons learned.
4. Are there any bottlenecks or blockers to the flow of work?	Limited rehearsal time due to overlapping exam commitments; awaiting official scoring/feedback from the assessment panel before revising the plan further.

LOGBOOK

Date:	14 July 2026

Tuesday	1. What did I complete since the last standup?	Facilitated sprint planning for pitch week; reviewed the pitch deck slide order and content flow with Livhuwani; confirmed speaking roles and section ownership for each team member.
	2. What am I planning to complete between now and the next standup?	Draft speaker notes/talking points for my section of the pitch; set up a rehearsal schedule; follow up with Lerato on finalising the financial projections slide.
	3. What are my impediments (or risks or problems)?	We lacked the design skills to put together a polished investor-style PowerPoint; asked a 4th-year IT student for tips on designing and using MS PowerPoint slides effectively.

Date:	15 July 2026	
Wednesday	1. What did I complete since the last standup?	Delivered the CareerCraft investor-style pitch to the assessment panel, Lwandile, our project presenter, presented at 14:30; the rest of the team supported with final slide checks, timing cues.
	2. What am I planning to complete between now and the next standup?	Identify which sections of Deliverable 2 need more supporting evidence; begin follow-up research into market data and competitor validation.
	3. What are my impediments (or risks or problems)?	Since the presentation was held online, we ran into device and internet connectivity issues; had to go to campus and use the computers in the IT lab to present reliably.

Date:	16 July 2026	
Thursday	1. What did I complete since the last standup?	Reviewed the assessment from the presentation; began additional research into South African youth unemployment data and competitor career-guidance platforms to strengthen Deliverable 2.
	2. What am I planning to complete between now and the next standup?	Continue gathering and verifying sources for the market opportunity and validation sections; compare CareerCraft against additional competitor platforms; note findings to feed into the next revision of Deliverable 2.
	3. What are my impediments (or risks or problems)?	Some of the statistics we wanted to cite were behind paywalls or outdated, slowing down the research.

Date:	17 July 2026	
Friday	1. What did I complete since the last standup?	Continued researching and verifying supporting sources for the business plan; consolidated findings from the week's research into notes for the Deliverable 2 revision; held a short team retrospective on the pitch's strengths and areas to improve.
	2. What am I planning to complete between now and the next standup?	Incorporate this week's research into the next revision of Deliverable 2; await official feedback from the panel; update the product backlog with follow-up tasks (e.g. MVP validation testing).
	3. What are my impediments (or risks or problems)?	None, pending official feedback from the Lecture.
Date:	21 July 2026	
Tuesday	4. What did I complete since the last standup?	Met with Livhuwani, Lerato, and Sello to review the lecturer's feedback on Deliverable 2. Together we began refining the Trello Product Backlog by improving the user stories, updating task descriptions, and reorganising priorities to better align with the project objectives.
	5. What am I planning to complete between	Work with the team to finalise the backlog updates by assigning each task to the appropriate team member and ensuring responsibilities are clearly defined.

	now and the next standup?	
	6. What are my impediments (or risks or problems)?	Some backlog items required further discussion among the team before responsibilities could be assigned, as we needed a shared understanding of the lecturer's recommendations.
Date:	22 July 2026	
Wednesday	7. What did I complete since the last standup?	Collaborated with Livhuwani, Lerato, and Sello to complete the refinement of the Trello Product Backlog. Assigned ownership of each backlog item to the relevant team member and updated task priorities and statuses to improve sprint planning.
	8. What am I planning to complete between now and the next standup?	Review the completed Product Backlog with the team to ensure everyone understands their responsibilities before moving into the next sprint activities.
	9. What are my impediments (or risks or problems)?	Some tasks overlapped between team members, requiring additional discussion before finalising ownership and implementation responsibilities.
Date:	23 July 2026	
Thursday	10. What did I complete since the last standup?	Held a backlog review session with Livhuwani, Lerato, and Sello to verify that all feedback from the lecturer had been addressed. Confirmed task ownership, updated remaining backlog items, and ensured the sprint board accurately reflected each member's responsibilities.
	11. What am I planning to complete between now and the next standup?	Prepare the project for the next sprint by ensuring all backlog items are implementation-ready and gathering the resources required for the upcoming design phase.
	12. What are my impediments (or risks or problems)?	No significant blockers. Minor discussions were required to balance workloads fairly across the team before closing the sprint planning activities.
Date:	24 July 2026	
Friday	13. What did I complete since the last standup?	Finalised the updated Product Backlog together with Livhuwani, Lerato, and Sello. Verified that every backlog item had an assigned owner, incorporated all lecturer feedback, and ensured the team was ready to begin the next phase of development.
	14. What am I planning to complete between now and the next standup?	Begin the UI/UX design activities for the project by translating the approved backlog into wireframes and interface planning.
	15. What are my impediments (or risks or problems)?	No significant impediments. The team completed the backlog refinement successfully and is prepared to move forward with the next sprint.