TASKBOARD

Product Backlog	In Progress	Completed
User Story: Present the CareerCraft website prototype and act on lecturer feedback Sprint 5 (4–8 August 2026) Update the dark Figma slides with a brighter colour palette Design and finalise the CareerCraft logo Add a Free Tier option to the subscription section Sprint 6 (11–15 August 2026) Compile and finalise the Brand Guideline document Make the GitHub repository links on the website functional …	Testing the free tier sign-up flow end-to-end Refining the Brand Guideline document	Website prototype presented and showcased to the class for the first time Bright colour palette applied across all previously dark Figma slides CareerCraft logo designed, Free Tier added to the subscription section, and GitHub links made functional
User Story: Prepare the CareerCraft prototype for the next round of lecturer review		

WALKTHROUGH

1. What do we need to do to advance this piece of work?	Incorporate all of the lecturer's feedback from the first website presentation, finish applying the brighter colour palette, and prepare the refined prototype for the next review.
2. Is anyone working on anything that is not on the board?	Sello has started looking into free-tier pricing logic beyond this sprint's scope; Lerato is researching brand guideline standards to strengthen our documentation.
3. What do we need to finish as a team?	Finalise the Brand Guideline document, confirm the bright colour palette is consistent across every screen, and verify that all GitHub links work correctly.
4. Are there any bottlenecks or blockers to the flow of work?	Agreeing on colour choices as a team took longer than planned, and some GitHub repository links were pending final repo structure before they could be made functional.

LOGBOOK

Date:	4 August 2026	
Tuesday	1. What did I complete since the last standup?	Presented the CareerCraft website prototype to the class for the first time together with Livhuwani, Lerato and Sello. Captured the lecturer's feedback that the dark theme felt too heavy, and that a logo, a free tier, a brand guideline and functional GitHub links were still needed.
	2. What am I planning to complete between now and the next standup?	Assign each feedback item to a team member: Livhuwani to lead the colour palette update, Lerato to design the logo, Sello to build the Free Tier section, and I will handle the Brand Guideline and GitHub links.
	3. What are my impediments (or risks or problems)?	Needed a short discussion as a team to agree on the new colour direction before anyone could start applying it across the Figma slides.
Date:	5 August 2026	
Wednesday	4. What did I complete since the last standup?	Worked with Livhuwani to update the dark Figma slides with a brighter colour palette; checked in with Lerato on her first logo concepts and gave feedback; started drafting the Brand Guideline document covering colours, typography and logo usage.
	5. What am I planning to complete between now and the next standup?	Finish the colour updates on the remaining Figma screens and review the shortlisted logo options together as a team.
	6. What are my impediments (or risks or problems)?	A few colour choices needed further team consensus before they could be applied consistently across all the screens.
Date:	6 August 2026	
Thursday	7. What did I complete since the last standup?	Finalised the new logo together with Lerato; worked with Sello to add the Free Tier option to the subscription section and outline its features; continued drafting the Brand Guideline document.
	8. What am I planning to complete between now and the next standup?	Test the Free Tier sign-up flow end-to-end and begin linking the GitHub buttons on the website to the correct project repository.
	9. What are my impediments (or risks or problems)?	Needed to confirm the final Free Tier limits with the team before the pricing table could be locked in.
Date:	7 August 2026	
Friday	10. What did I complete since the last standup?	Made the GitHub links on the website fully functional so they take users directly to our project repository; finalised the Brand Guideline document; ran a full team walkthrough of the updated bright colour scheme, new logo, Free Tier section and brand guideline.
	11. What am I planning to complete between now and the next standup?	Prepare the fully updated prototype for the next round of lecturer feedback and plan the following sprint's tasks.
	12. What are my impediments (or risks or problems)?	None significant — just some minor polishing needed on the mobile view of the Free Tier section.